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Meeting Minutes — Approval

M-026 LDR Report Project Manager Meeting Minutes
at
Federal Building, Conference Room 244-B
Richland, Washington
Meeting Held August 19, 2003
9:30 am to 11:30 am

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting,.

//_&«t-/ Date: 7/(6/03

Greg toryi)rc;j,ect Manager, DOE-RL

Not Present
Date:

Woody Russell, Project Manager, DOE-ORP

Bve/ & ddion %’Lw &WL Date: 0%5/03

Laura Ruud, Project Manager, Washington State Department of Eeélogy/

Contractor Concurrence

%/j Date: f // 5//73

Anthony Miskho, LBI{ Report Coordinator, FH

Purpose: Discuss LDR Report related topics

The attached minutes are comprised of the following: E@EHW
Attachment 1 - Meeting Agenda

Attachment 2 - Attendance List SEP 2 2 2003

Attachment 3 - Summary of Commitments
Attachment 4 - Workshop Schedule and Status EDMC



Attachment 1

M-026 LDR Report Project Manager Meeting Minutes
at
Federal Building, Conference Room 244-B
Richland, Washington
Meeting Held August 19, 2003
9:30 am to 11:30 am

Meeting Agenda

1. Last meeting minutes

2. Hot topics
» Ecology comments on LDR Report
¢ Distribution of LDR Report
¢ New Ecology LDR Project Manager
3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project Managers

e« None

4. Action Item Status (discussed)

Lh

Workshop items

« Consolidation of requirements documents and any other new agreements from workshops
(no new discussion - ongoing)

¢ Consistency/interface between WIDS and the PMWT (completed)

6. Next meeting (date and time): September 16, 2003



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes

at
Federal Building, Conference Room 244-B
Richland, Washington
Meeting Held August 19, 2003
9:30 am to 11:30 am
Attendance List
Name Organization
P. A. Powell CH2M Hill
J. D. Doughty CH2M Hill
I. M. Ayres Ecology
D. M. Yasek BHI
A. G. Miskho FH
E. Murphy-Fitch FH
L

G. L. Sinton DOE-RL
H. T. Tilden PNNL



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes

at

Federal Building, Conference Room 244-B

Richland, Washington
Meeting Held August 19, 2003
9:30 am to 11:30 am

Summary of Commitments

Action # Responsible Description Date Closed
Party

06-2003-01 | DOE-ORP Identify coordination opportunities between
M-23, M-26, M-45, and M-48 ORP actions.
Ecology is also interested in waste
characterization opportunities while actions are
being taken under these milestones.

02-2003-03 | DOE Consolidate the various requirements for the
LDR Report for review and comment by
Ecology during the summer 2003.

02-2003-02 | DOE Compile a list of the facilities in the 300 Area
that are not already specifically scheduled for a
storage assessment. DOE will share the list with
Ecology to agree upon the scope of the 300 Area
General Assessment.

12-2002-01 | Ecology Ecology to continue researching LLBG storage

assessment concerns

08-19-2003 Note 1: (Consistency/interface between WIDS and the PMWT) During the
LDR report kick-off meeting, LDR report data input personnel will be reminded that WIDS
data needs to be consulted to determine that MW or PMW is properly considered for

inclusion in the LDR Report.

08-19-2003 Note 2: (Comment #2: M-91 Dispute Resolution) DOE will incorporate the
results from dispute resolution into the CY2003 LDR Report.

08-19-2003 Note 3: (Comment #3: 618-4 DU/Oil Physical form) DOE will update the
physical form in the CY2003 LDR Report.

08-19-2003 Note 4: (Comment #4;: MLLW residue phrase) DOE will delete the phrase “if
the residues are MLLW? where it appears throughout the CY2003 LDR report.




Attachment 4

M-026 LDR Report Project Manager Meeting Minutes

at

Federal Building, Conference Room 244-B
Richland, Washington

Meeting Held August 19, 2003

9:30 am to 11:30 am

Workshop Schedule and Status

Workshop Topics List Date Status of discussions (not
discussions to | yet started/
start ongoing/completed)
From March 14, 2002 Resolution of Dispute
Consolidation of requirements documents Feb 2003 ongoing

and any other new agreements from

workshops

From May 29, 2002 Project Manager Meeting

Consistency/interface between WIDS and the | March 2003 Completed (August 2003)
PMWT

From July 16, 2003 Ecology letter

Comment #1: ORP LDR Assessments August 2003 ongoing

Comment #2: M-91 Dispute resolution August 2003 Completed (August 2003)
Comment #3: 618-4 DU/Qil Physical form | August 2003 Completed (August 2003)
Comment #4. MLLW residue phrase August 2003 Completed (August 2003)
Comment #5: Characterization August 2003 ongoing

Comment #6: T Plant Cell 11-L August 2003 ongoing
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ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).
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